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Sl onL
Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2002 [2003 [2004 [2005 [2006 [200
Date Q1020340110203 [04[Q1[02]03[04]01]02][03]04[01[02]03]04]01
Group_1: 0 Increment/Launch 9/21/06 3/9/07 I
1 REF2.070 Increment 14 9/21/06 3/9/07 921 i 1
2 REF1.01200 12A.1 Launch 12/14/06 12/14/06 12/i4 @
Group_1: 0. Earned Value Milestones 8/17/05 7/14/06 O:U
4 EV0060.09900 PMDIS/TRAC (12A.1) H/W Delivery Review (c1) L-8 4/14/06 8/17/05 8/17/05 8/17 f
5 EV0070.09900 PMDIS/TRAC (12A.1) LPA/CoFR Prep (c2) L-5 7/14/06 7/14/06 7/14/06 7114 @
Group_1: 1. Project Milestones 4/17/02 10/17/02 O:U
7 501A-002.09900 PMDIS/TRAC (12A.1) PDR L-36 12/15/03  4/17/02 4/17/02 17 v
8 501A-010.09900 PMDIS/TRAC (12A.1) CDR L-24 12/14/04  10/17/02 10/17/02 10/17 v
Group_1: 2. Safety 12/3/02 8/1/06 K/\ \\)
10 PMDIS.0010 PMDIS/TRAC (12A.1) Phase 0/l/ll FSR 5/16/06 12/3/02 12/3/02 12/3 f
11 501B-032.09900 PMDIS/TRAC (12A.1) Phase Il FSR L-10 2/11/06 3/6/03 3/6/03 3/6 f
12 501B-047.09900 PMDIS/TRAC (12A.1) Phase Il GSR L-7 5/14/06 8/1/06 8/1/06 8/1 @
13 PMDIS.0020 PMDIS/TRAC (12A.1) Delta Phase Il FSR DP 8/8/06 6/9/06 6/9/06 6/9 A
14 PMDIS.0030 PMDIS/TRAC (12A.1) Delta Phase Il FSR 6/20/06 7/28/06 7/28/06 7128 @
Group_1: 3. CoFR 9/21/06 11/2/06 (D
16 501B-078.09900 PMDIS/TRAC (12A.1) LPA Input L-12 weeks  9/21/06 9/21/06 9/21/06 9/21 Zl
17 501B-085.09900 PMDIS/TRAC (12A.1) CoFR Endorsements L-6 weeks 11/2/06 11/2/06 11/2/06 11/2 A
Group_1: 4. Research & Mission Integration 10/1/02 8/23/06 \/\ [
19 501A-001.09900 PMDIS/TRAC (12A.1) Export Control Letter PDR 6/15/05 10/1/02 10/1/02 10/1 v
(P,A;SS)
20 502A-007.09900 PMDIS/TRAC (12A.1) Export Control Letter L-35 (P,A) 7/14/05 10/25/02 10/25/02 10/25 .
Concurrence L-23 (SS)
21 501A-003C.09900 PMDIS/TRAC (12A.1) PIA PMIT Approval L-11.5 (s) 12/30/05  2/20/03 2/20/03 2/20 .
CDR+1/2
22 502A-008.09900 PMDIS/TRAC (12A.1) PIA (B/L) CDR+1 1/12/06 3/19/03 3/19/03 3/19 .
(P,SS,A)
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Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2002 [2003 [2004 [2005 [2006 [200
Date 01]02]03[04/01]02]03[04[01[02[03[0401[02[03[04[01[02[03[04 01
23 501B-009A.09900 PMDIS/TRAC (12A.1) Manifest and Stowage DS L-14.75 9/22/05 2/12/04 2/12/04 2/12 A
(B/L) - MPLM/SpaceHab (P,A)S)
24 501B-038.09900 PMDIS/TRAC (12A.1) Manifest and Stowage DS L-8 (P,s,A)  4/13/06 2/12/04 2/12/04 2/12 A
(U/D) - MPLM/SpaceHab Subkit Data
25 501B-066.09900 PMDIS/TRAC (12A.1) Manifest and Stowage DS L-5 (P,s,A) 7/14/06 2/12/04 2/12/04 2112 A
(U/D) - MPLM/SpaceHab Barcode & S/N Data
26 PMDIS.0090 PMDIS/TRAC (12A.1) Inc.14 Questionnaire 11/15/05 11/15/05 11/15 A
27 PMDIS.0040 PMDIS/TRAC (12A.1) PIA Revision A Draft 6/30/06 6/30/06 6/30 A
28 PMDIS.0050 PMDIS/TRAC (12A.1) PIA Revision A CR Release 717106 717106 i A
29 PMDIS.0060 PMDIS/TRAC (12A.1) PIA Revision A CM 7/28/06 7/28/06 7128 O
30 PMDIS.0070 PMDIS/TRAC (12A.1) PIA Revision A PMIT 8/11/06 8/11/06 8/11 O
Approval
31 PMDIS.0080 PMDIS/TRAC (12A.1) PIA Revision A MPCB 8/23/06 8/23/06 8/23 C
Baseline
Group_1: 5. Payload Engineering Integration 8/9/02 7/14/06 K/\ \\)
33 501B-033.09900 PMDIS/TRAC (12A.1) HFIT Final Hardware L-10 2/11/06 10/1/02 10/1/02 10/1 A
Evaluation (PD Input) (P,s,SS)
34 503-004.09900 PMDIS/TRAC (12A.1) HFIT Final Hardware L-9 (P,s,SS) 3/14/06 6/15/03 6/15/03 6/15 .
Evaluation
35 501B-044.09900 PMDIS/TRAC (12A.1) P/L Exceptions L-7.5 4/29/06 9/15/03 9/15/03 9/15 A
36 501B-045.09900 PMDIS/TRAC (12A.1) P/L Verification Data (Stage  L-7.5 (P,s,A) 4/29/06  9/15/03 9/15/03 9/15 A
Analysis)
37 501B-075.09900 PMDIS/TRAC (12A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 8/29/06  12/15/03  12/15/03 12/15 A
38 501B-067.09900 PMDIS/TRAC (12A.1) Configuration DS (U/D) - L-5(SS) 7/14/06 7/14/06 7/14/06 7114 A
MPLM/SpaceHab - Bar Code/IMS and Serial
39 501B-028.09900 PMDIS/TRAC (12A.1) Drawing DS - Stowage L-11 (P,A;s) 1/12/06 8/9/02 8/9/02 8/9 A
Hardware Dwgs and Installed P/L Dwgs
40 501B-049.09900 PMDIS/TRAC (12A.1) Drawing DS - Stowage L-7 (P,s,A) 5/14/06 10/4/02 10/4/02 10/4 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
41 503-001.09900 PMDIS/TRAC (12A.1) Drawing DS - Crew Interface  CDR+4.5 6/29/05 8/9/02 8/9/02 8/9 .
Label Dwgs (IPLAT Label Evaluation) (P) (P,A)
CDR+6.5
42 501B-037.09900 PMDIS/TRAC (12A.1) Drawing DS - Crew Interface -8 1/15/06 10/4/02 10/4/02 10/4 A
Label Dwgs (Released)
43 503-005.09900 PMDIS/TRAC (12A.1) Drawing DS - Crew Interface [-7.5 1/28/06 10/30/02 10/30/02 10/30 .
Label Dwgs (IPLAT Label Evaluation) (F)
Group_1: 7A. POIF Training 5/1/02 3/14/06 K/\ \\)
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Line No. Activity ID Name ‘ Template | Template ‘ Start ‘ Finish [2002 [2003 [2004 [2005 [2006 [200
Date Q1020304 01]02[Q3[04[0Q1[02]03[04]01]02][03]04[01[02]03][04]01
45 501A-017.09900 PMDIS/TRAC (12A.1) TST Process CDRto CDR 12/14/04  5/1/02 8/30/02 5/1 HEEE g/30
+4
46 501A-021.09900 PMDIS/TRAC (12A.1) P/L Training DS CDR+6 6/13/05 8/2/02 8/2/02 8/2 v
47 505-004.09900 PMDIS/TRAC (12A.1) P/L Training DS (B/L) 1-12 (P) 1-10  11/14/05  10/1/02 10/1/02 10/1 .
(s,SS.A)
48 501B-013.09900 PMDIS/TRAC (12A.1) P/L Simulator O/D at JSC 1-13 (P); I-11  10/15/05  1/15/03 1/15/03 1/15 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
Facility)
49 501B-024.09900 PMDIS/TRAC (12A.1) Payload Training Dry Run ~ I-11 (P); -9 12/15/05  9/19/02 9/19/02 19 A
(PTDR) (s,SS,A)
50 501B-030.09900 PMDIS/TRAC (12A.1) Start New P/L Training 1-10 (P); I-8  1/15/06 3/14/06 3/14/06 3/14 A
(s,SS,A)
Group_1: 7B. POIF Planning 4/17/06 5/31/06 w
52 501B-051.09900 PMDIS/TRAC (12A.1) P/L Planning DS - Submit for -6 3/15/06 4/17/06 4/17/06 4/17 A
Final
53 505-019.09900 PMDIS/TRAC (12A.1) P/L Planning DS (F) 1-3.5 5/30/06 5/31/06 5/31/06 5/31 .
Group_1: 7C. POIF Procedures, Display & OP Nom 6/14/02 1/20/03 O:U
55 501A-019B.09900 PMDIS/TRAC (12A.1) PPD DS:lInitial Crew CDR+4 6/13/05 6/14/02 6/14/02 6/14 v
Displays (P.A)
56 501A-019A.09900 PMDIS/TRAC (12A.1) PPD DS:Preliminary P/L CDR+4 6/13/05 6/14/02 6/14/02 6/14 v
Unique OpNom (P.A)
57 501A-022A.09900 PMDIS/TRAC (12A.1) PPD DS:ECR to Baseline CDR+7 9/13/05 8/2/02 8/2/02 8/2 v
P/L Unique OpNom (P,A)
58 505-001.09900 PMDIS/TRAC (12A.1) PPD DS:OpNom (B/L) I-16 (P,A)  7/16/05  10/15/02  10/15/02 1015 @
1-14 (s,SS)
59 501A-022B.09900 PMDIS/TRAC (12A.1) PPD DS:Candidate Flight CDR+7 9/13/05 7/15/02 7/15/02 7115 v
Crew Displays (P,A)
60 505-002.09900 PMDIS/TRAC (12A.1) PPD DS:Candidate Flight 1-16 (P,A) 7/16/05 8/23/02 8/23/02 8/23 .
Crew Displays (B/L) 1-14 (s,SS)
61 501B-002A.09900 PMDIS/TRAC (12A.1) PPD DS:Manual Procedures 1-16 (P,A) 7/15/05 7/15/02 7/15/02 7/15 A
1-14 (s,SS)
62 501B-064A.09900 PMDIS/TRAC (12A.1) PPD DS:ECR to Baseline 1-5.5 3/30/06 12/1/02 12/1/02 12/1 A
Manual Procedures
63 505-020.09900 PMDIS/TRAC (12A.1) PPD DS:Manual Procedures 1-3.5 5/30/06 1/20/03 1/20/03 1/20 .
(B/L)
64 501A-020.09900 PMDIS/TRAC (12A.1) Usability Tests CDR+4 6/13/05 8/23/02 8/23/02 8/23 v
(P.A)
Group_1: 8A2. KSC Spacehab ICC Processing 11/6/06 11/6/06
66 506-110.09900 PMDIS/TRAC (12A.1) CITE [SpaceHab ICC L-38 Days 11/6/06 11/6/06 11/6/06 11/6 @
Processing] (A)
Group_1: 8D. KSC Spacehab Hardware 7/30/06 11/21/06 OZ@
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Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2002 [2003 [2004 [2005 [2006 [200
Date Q1[02[03[04]01[02[03[04[Q1102[03[04[01102[03[04[01102[03][04 01
68 501B-073B.09900 PMDIS/TRAC (12A.1) SpaceHab Stowage L-45 7/30/06  7/30/06 7/30/06 730 /\
Hardware O/D @ KSC for KSC Bench Review
69 501B-103.09900 PMDIS/TRAC (12A.1) SpaceHab P/LO/D @ JSC  L-3 9/13/06  9/13/06 9/13/06 913 /i
for JSC Bench Review
70 501B-063A.09900 PMDIS/TRAC (12A.1) P/L O/D @ SPPF (SH L-45t0L-2 7/31/06  7/31/06 7/31/06 731 /\
Horizontal)
71 501B-063B.09900 PMDIS/TRAC (12A.1) P/L O/D @ SPPF (SH L-2toL-0.75 10/15/06 10/15/06  11/21/06 10/18 [ 11/21
Vertical)
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PD Submit v GFE @ Progress _ Slide to Left {2
Project: Master Sh OZ Need Date A Launch @ Summary U:U Slide to Right Complete ’
Date: 9/18/06 OZ Prod Delivery O Task :] Project Summary ﬁ Slide to Left Complete Q
ISS/SSP Milestone 4~ SPit Side to Right O
Source Data: SSP 57057 Revision B Page 5 of 5 Payload Integration Manager: Dave Voss 281-226-6643

Template: Small

Planning Analyst: Steve Forrest 281-226-4394




